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Request:

This request is for creation of a new separate database instance - ERADMD. Creating ERADMD will support the
proposed architecture for eRA Datamart. This instance will be located in the same cluster as ERADEV database.
Estimated database size needed is 100 Gigabytes

The new instance has to be tuned and maintained in accordance with Data warehousing requirements that are different
and not appropriate for OLTP (such as turning off archive log, star schema optimization etc.) This solution will also
eliminate possible problems with duplicate replication of OLTP data and resource contention.

To keep on schedule with the eRA Datamart project, ERADMD should be ready in 2 weeks (by February 27, 2004).
Creating the Datamart development instance is just one of the first steps for Datamart implementation. Architecture will
be submitting CCB request to create similar database instances for test and production. Expected production
implementation is in 6 months.

Decision: Approved

Note:
e Request covers database set-up in support of Datamart task order.
o  Stage will also be part of future iterations.
o Initial estimate of 10 Gigabytes needing to be transferred has been changed to 20 Gigabytes.
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Request:
(1) Due to feedback as a result of the new release of SBS, it is necessary to define a business rule with respect to
how non-specific module meetings will be handled by vendor personnel when estimating their time in SBS.
These meetings include but may not be limited to CCB, Operations, and Project Team.
(2) Received a request to collect OPDIV charges using SBS codes.
(3) The subtasks currently listed in the SBS system can be simplified based on an analysis of the structure.

Proposed Resolution

(1) Itis proposed that the vendor charge to their normal tasks since their participation in meetings are normally in
support of the work they are performing.

(2) Each Branch Manager has been requested by Donna Frahm to identify how OPDIV costs codes will be defined
in their area. It is suggested that the subsequent business rules be documented so that it is understood where
specifically OPDIV estimated costs are collected.

(3) A recommendation for reducing the number of cost codes listed in the subtask field was made by Perot and is
currently being tested in the SBS test system managed by Donna Frahm. The subtasks are primarily associated
with Kessler numbers 10 and 9c. The format will be presented to the CCB when final testing is complete

Decision: Reuvisit this request at the next meeting (2/19) for final decision.

Actions:
1. (Pamela Williamson) For item (3), verify the proposed, simplified SBS structure still meets Sherry Zucker’s
requirements.
2. (Pamela Williamson) Distribute the modified list of SBS codes for the proposed new base line so that Branch
Chiefs can verify their updates have been included.




